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According to Auburn-Lewiston, the 
subcontract to furnish and install the 
ductile iron pipe and pipe fittings was 
awarded on March 11, 2010 and none of 
the subcontractors raised any concerns 
about getting the pipe fittings delivered 
on time. A purchase order for the 
ductile iron piping and fittings was 
placed on April 29, 2010 with an agreed 
upon shipping date of July 19, 2010 to 
meet the project schedule. 

On July 19, 2010, the supplier 
received notification from the domestic 
foundries manufacturing the subject 
fittings that due to production order 
backlog, delivery of standard fittings 
would be delayed at least 4 weeks and 
delivery of the special, non-standard 
fittings (long radius bends and large 
diameter tees) could be delayed at least 
8 weeks. The project procurement 
manager reported that the estimated 4 
and 8 week delays were not guaranteed 
and that the delays could be longer. The 
possibility of delays was confirmed by 
EPA’s national contractor in 
conversation with the manufacturer. 

The project schedule called for 
delivery and installation of the ductile 
iron pipe fittings between July 16, 2010 
and August 12, 2010, so the testing of 
the lines could be initiated prior to 
September 1, 2010. In addition, the 
ultraviolet disinfection treatment system 
testing completion and operator training 
milestone date is December 8, 2010, 
with an overall project completion and 
transfer of facility to the owner date of 
January 5, 2011. If the delivery of the 
pipe fittings is delayed until mid- 
September of 2010, it is estimated that 
final completion date will be pushed 
back to at least several weeks. There 
also has been no guarantee given by the 
manufacturer that the fittings will be 
delivered by mid-September, the revised 
delivery date. According to Auburn- 
Lewiston, delivery times for certain 
items are being quoted as long as six 
months for existing orders. 

The project procurement manager 
solicited quotations and committed 
delivery times for non-domestic 
manufactured ductile iron fittings from 
two local suppliers. Based on the 
information that was obtained, the non- 
domestic manufactured ductile iron 
pipe fittings necessary for the project, 
with the exception of one 24″ x 4″ tee, 
could be delivered within a time frame 
to meet the project schedule. The work 
could be coordinated to accommodate 
the later delivery of the 24″ x 4″ tee and 
preserve the December 8, 2010 overall 
system testing and operator training 
milestone date, as well as the January 5, 
2011 overall project completion date. 

Based on the review conducted by 
EPA’s national contractor, Auburn- 

Lewiston’s claim that the specific 
ductile iron fittings are not available 
from a domestic manufacturer to meet 
project schedule milestones is 
supported by the available evidence. At 
least eight additional potential domestic 
manufacturers of ductile iron pipe 
fittings were contacted and it was 
determined that none would be able to 
meet the required project delivery 
schedule. 

Furthermore, the purpose of the 
ARRA is to stimulate economic recovery 
by funding current infrastructure 
construction, not to delay projects that 
are ‘‘shovel ready’’ by requiring potential 
SRF eligible recipients, such as the 
Auburn-Lewiston to either revise their 
design standards and specifications, or 
in this situation significantly alter its 
construction schedule. The imposition 
of ARRA Buy American requirements in 
this case would result in an 
unreasonable delay for this project. To 
delay this construction would directly 
conflict with a fundamental economic 
purpose of ARRA, which is to create or 
retain jobs. 

The April 28, 2009 EPA HQ 
Memorandum, ‘‘Implementation of Buy 
American provisions of Pub. L. 111–5, 
the ‘American Recovery and 
Reinvestment Act of 2009’ ’’ 
(‘‘Memorandum’’), defines reasonably 
available quantity as ‘‘the quantity of 
iron, steel, or relevant manufactured 
good is available or will be available at 
the time needed and place needed, and 
in the proper form or specification as 
specified in the project plans and 
design.’’ The same Memorandum 
defines ‘‘satisfactory quality’’ as ‘‘the 
quality of steel, iron or manufactured 
good specified in the project plans and 
designs.’’ 

The Municipal Assistance Unit (CMU) 
has reviewed this waiver request and 
has determined that the supporting 
documentation provided by Auburn- 
Lewiston establishes both a proper basis 
to specify a particular manufactured 
good, and that the domestic 
manufactured good is currently not 
available to meet the construction 
schedule for the proposed project. The 
information provided is sufficient to 
meet the following criteria listed under 
Section 1605(b) of the ARRA and in the 
April 28, 2009 Memorandum: Iron, 
steel, and the manufactured goods are 
not produced in the United States in 
sufficient and reasonably available 
quantities and of a satisfactory quality. 

The March 31, 2009 Delegation of 
Authority Memorandum provided 
Regional Administrators with the 
temporary authority to issue exceptions 
to Section 1605 of the ARRA within the 
geographic boundaries of their 

respective regions and with respect to 
requests by individual grant recipients. 

Having established both a proper 
basis to specify the particular good 
required for this project and that this 
manufactured good was not available 
from a producer in the United States, 
the City of Lewiston, Maine and the 
Auburn, Maine Water District are 
hereby granted a waiver from the Buy 
American requirements of Section 
1605(a) of Public Law 111–5. This 
waiver permits use of ARRA funds for 
the purchase of non-domestic 
manufactured pipe fittings documented 
in Auburn-Lewiston’s waiver request 
submittal dated July 28, 2010. This 
supplementary information constitutes 
the detailed written justification 
required by Section 1605(c) for waivers 
based on a finding under subsection (b). 

Authority: Pub. L. 111–5, section 1605. 

Dated: September 15, 2010. 
Ira W. Leighton, 
Acting Regional Administrator, EPA Region 
1—New England. 
[FR Doc. 2010–23989 Filed 9–23–10; 8:45 am] 
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ENVIRONMENTAL PROTECTION 
AGENCY 
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Notice of a Regional Project Waiver of 
Section 1605 (Buy American) of the 
American Recovery and Reinvestment 
Act of 2009 (ARRA) to the Town of 
Bristol, RI 

AGENCY: Environmental Protection 
Agency (EPA). 
ACTION: Notice. 

SUMMARY: The EPA is hereby granting a 
waiver of the Buy American 
requirements of ARRA Section 1605 
under the authority of Section 
1605(b)(1) [inconsistent with the public 
interest] to the Town of Bristol, Rhode 
Island (Town) for the utilization and 
installation of two influent and two 
effluent sluice gates for the facility’s two 
final clarifiers as part of a larger overall 
wastewater treatment plant upgrade 
project. This is a project specific waiver 
and only applies to the use of the 
specified product for the ARRA project 
being proposed. Any other ARRA 
recipient that wishes to use the same 
product must apply for a separate 
waiver based on project specific 
circumstances. The Town had been 
assured by the manufacturer that the 
sluice gates would be made in a facility 
in Massachusetts. However, the 
manufacturer informed the Town of 
Bristol in writing on July 8, 2010 that 
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due to an internal miscommunication, 
the sluice gates that were delivered to 
the site for installation were actually 
manufactured in Canada, and not in 
Massachusetts. The manufacturer has 
offered to provide these sluice gates at 
no charge other than the cost for freight 
and field service. Re-ordering the sluice 
gates and having them manufactured in 
the Massachusetts facility would delay 
the upgrade work to the final clarifiers 
by at least three months. Unfortunately, 
the existing final clarifier equipment is 
failing, and given that existing 
wastewater flows at the wastewater 
treatment plant are at seasonal lows, the 
most opportune time to install the sluice 
gates would be during the July and 
August time frame. Based upon 
information submitted by the Town’s 
consulting engineer, EPA has concluded 
that requiring the installation of 
domestic manufactured sluice gates, 
which would extend the time frame by 
at least three months, would be 
inconsistent with the public interest, 
and that a waiver of the Buy American 
provisions is justified. The Regional 
Administrator is making this 
determination based on the review and 
recommendations of the Municipal 
Assistance Unit. The Assistant 
Administrator of the Office of 
Administration and Resources 
Management has concurred on this 
decision to make an exception to the 
requirements of Section 1605(a) of 
ARRA. This action allows the 
installation of the foreign manufactured 
influent and effluent sluice gates, as 
specified in its July 8, 2010 request. 

DATES: Effective Date: September 15, 
2010. 

FOR FURTHER INFORMATION CONTACT: 
Katie Connors, Environmental Engineer, 
(617) 918–1658, or, David Chin, 
Environmental Engineer, (617) 918– 
1764, Municipal Assistance Unit (CMU), 
Office of Ecosystem Protection (OEP), 
U.S. EPA, 5 Post Office Square, Suite 
100, Boston, MA 02109–3912. 

SUPPLEMENTARY INFORMATION: In 
accordance with ARRA Section 1605(c), 
the EPA hereby provides notice that it 
is granting a project waiver of the 
requirements of Section 1605(a) of 
Public Law 111–5, Buy American 
requirements, to the Town of Bristol, 
Rhode Island for the installation of two 
influent and two effluent sluice gates for 
two final clarifiers as part of a 
wastewater treatment plant upgrade 
project. Based on the information 
provided by the Town’s design 
engineer, EPA has determined that it is 
inconsistent with the public interest for 
the Town to further delay the project 

and pursue the purchase of domestically 
manufactured sluice gates. 

Section 1605 of the ARRA requires 
that none of the appropriated funds may 
be used for the construction, alteration, 
maintenance, or repair of a public 
building or a public works project 
unless all of the iron, steel, and 
manufactured goods used in the project 
is produced in the United States, or 
unless a waiver is provided to the 
recipient by the head of the appropriate 
agency, here the EPA. A waiver may be 
provided under Section 1605(b) if EPA 
determines that (1) applying these 
requirements would be inconsistent 
with the public interest; (2) iron, steel, 
and the relevant manufactured goods 
are not produced in the United States in 
sufficient and reasonably available 
quantities and of a satisfactory quality; 
or (3) inclusion of iron, steel, and the 
relevant manufactured goods produced 
in the United States will increase the 
cost of the overall project by more than 
25 percent. 

Consistent with the direction of 
OMB’s regulation at 2 CFR 176.120, EPA 
will generally consider a waiver request 
with respect to components that were 
specified in the bid solicitation or in a 
general/primary construction contract or 
those made after obligating ARRA funds 
for a project to be a ‘‘late’’ request. 
However, in this case EPA has 
determined that the Town’s request, 
though made after the date the contract 
was signed, can be evaluated as timely 
because the manufacturer informed the 
general contractor on July 8, 2010 that 
due to an internal miscommunication, 
the sluice gates that were delivered to 
the construction site had been 
manufactured in its Quebec, Canada 
facility. The need for a waiver was not 
determined until after the general 
contractor was informed of the 
miscommunication and delivery of the 
foreign manufactured sluice gates. The 
recipient could not reasonably have 
foreseen the need for a determination 
until informed of the error. Accordingly, 
EPA will evaluate the request as if it 
were timely. 

The Town is requesting a waiver of 
the Buy American provision for 
installation of two influent and two 
effluent sluice gates for the facility’s two 
final clarifiers as part of a larger overall 
wastewater treatment plant upgrade 
project. The planned upgrades to the 
final clarifiers include removal and 
replacement of the following 
equipment: (a) Two clarifier 
mechanisms including trusses 
supporting the sludge rakes; scum 
skimmers; drive mechanisms and a new 
walkway; (b) two influent and two 
effluent sluice gates; (c) scum removal 

equipment; and (d) effluent weirs and 
troughs. The sluice gates are necessary 
for isolating each final clarifier and are 
currently not functional as they are 
remain ‘‘stuck’’ in the open position. The 
existing clarifier mechanisms are over 
twenty years old and in need of 
immediate repair. The mechanisms are 
approximately 75 feet in diameter and 
scrape the settled sludge to the sludge 
pump for withdrawal and processing. 
Each mechanism also incorporates scum 
removal rake arms and scum troughs 
that provide scum removal from the 
surface of the tanks. 

One of the final clarifier skimmer arm 
supports began to fail in June of 2009. 
The supports became bent making the 
entire mechanism inoperable. In order 
to allow the continued removal of the 
sludge from the bottom of the tank, the 
sludge collection arms needed to be 
removed. Since the existing sluice gates 
were inoperable, the Town was required 
to hire a diver to disconnect the 
skimmer support arms. Immediately 
after the failure of the first final clarifier 
skimmer, the skimmer arm for the 
second final clarifier also failed and was 
also removed. Since the removal of the 
skimmer arms last summer and until the 
completion of these proposed upgrades, 
wastewater treatment plant personnel 
have been manually removing scum 
from these tanks. 

The Town’s general contractor 
submitted the sluice gate shop drawings 
for review in February of 2010. The 
Town’s design engineer reviewed the 
shop drawings and determined that the 
sluice gates were manufactured in 
Canada and would not meet the Buy 
American requirements. This was 
conveyed to the general contractor in 
March of 2010. The general contractor 
was informed by the manufacturer that 
it had the capability to manufacture the 
sluice gates at its Orange, Massachusetts 
facility. Based on the belief of all parties 
that this would satisfy the Buy 
American requirements, the project 
proceeded and the gates were scheduled 
for delivery and installation in July of 
2010. All of the other final clarifier 
equipment has been delivered to the site 
and is ready for installation, pending 
installation of the new sluice gates. 

Unfortunately, the manufacturer 
informed the general contractor on July 
8, 2010 that due to an internal 
miscommunication, the sluice gates that 
were delivered to the construction site 
had been manufactured in its Quebec, 
Canada facility, not in Orange, 
Massachusetts. The Town had been 
assured by the manufacturer in March of 
2010 that the sluice gates would be 
made in the Orange, Massachusetts 
manufacturing facility. The 
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manufacturer is aware of the scheduling 
implications and has offered to provide 
the sluice gates at no cost, other than for 
freight and field service charges. The 
Town, which could not reasonably 
foresee the need for a waiver to the Buy 
American provision of the ARRA, 
submitted a waiver request immediately 
(July 9th, 2010) after they were informed 
by the manufacturer of the delivery 
oversight. 

Re-ordering the gates and having them 
manufactured in the Massachusetts 
facility would delay the upgrade work 
to the final clarifiers by at least three 
months. Unfortunately, the existing 
final clarifier equipment has already 
failed, and since existing wastewater 
flows at the wastewater treatment plant 
are currently at seasonal lows, the most 
opportune time to install the new sluice 
gates would be during the July and 
August time frame. 

Furthermore, the purpose of the 
ARRA is to stimulate economic recovery 
by funding current infrastructure 
construction, not to delay or require the 
substantial redesign of projects that are 
‘‘shovel ready,’’ such as this project at 
the Bristol, Rhode Island Wastewater 
Treatment Plant. The implementation of 
the ARRA Buy American requirements 
in this case would result in additional 
cost for this project and unreasonable 
delay in its completion. Such delay 
would also directly conflict with a 
fundamental economic purpose of 
ARRA, which is to create or retain jobs. 
More importantly, the imposition of the 
Buy American requirement would result 
in additional risk to water quality 
protection. 

The Municipal Assistance Unit (CMU) 
has reviewed this waiver request and 
has determined that the supporting 
documentation provided by the Town’s 
design engineer established a proper 
basis to specify that using the domestic 
manufactured good would be 
inconsistent with the public interest of 
the Town of Bristol, Rhode Island. The 
information provided is sufficient to 
meet the following criteria listed under 
Section 1605(b)(1) of the ARRA and in 
the April 28, 2009 Memorandum: 
Applying these requirements would be 
inconsistent with the public interest. 

The March 31, 2009 Delegation of 
Authority Memorandum provided 
Regional Administrators with the 
temporary authority to issue exceptions 
to Section 1605 of the ARRA within the 
geographic boundaries of their 
respective regions and with respect to 
requests by individual grant recipients. 

Having established both a proper 
basis to specify the particular good 
required for this project and that using 
a domestically available alternative 

manufactured good would be 
inconsistent with the public interest, the 
Town of Bristol, Rhode Island is hereby 
granted a waiver from the Buy American 
requirements of Section 1605(a) of 
Public Law 111–5. This waiver permits 
use of ARRA funds for the installation 
and utilization of foreign manufactured 
influent and effluent sluice gates as 
documented in the Town’s waiver 
request submittal dated July 9, 2010. 
This supplementary information 
constitutes the detailed written 
justification required by Section 1605(c) 
for waivers based on a finding under 
subsection (b). 

Authority: Pub. L. 111–5, section 1605. 

Dated: September 15, 2010. 
Ira W. Leighton, 
Acting Regional Administrator, EPA Region 
1—New England. 
[FR Doc. 2010–23968 Filed 9–23–10; 8:45 am] 
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Notice of a Regional Project Waiver of 
Section 1605 (Buy American) of the 
American Recovery and Reinvestment 
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AGENCY: Environmental Protection 
Agency (EPA). 
ACTION: Notice. 

SUMMARY: The EPA is hereby granting a 
waiver of the Buy American 
requirements of ARRA Section 1605 
under the authority of Section 
1605(b)(1) [inconsistent with the public 
interest] to the City of Lowell, 
Massachusetts (City) for the purchase of 
a foreign manufactured 30-inch 
diameter pipe tee fitting for a finished 
water pipe at the Lowell Water 
Treatment Facility. This is a project- 
specific waiver and only applies to the 
use of the specified product for the 
ARRA project being proposed. Any 
other ARRA recipient that wishes to use 
the same product must apply for a 
separate waiver based on project- 
specific circumstances. The proposed 
work involved repairing an existing 30- 
inch cement lined ductile iron fitting on 
a finished water line in the Lowell 
Water Treatment Facility. Based upon 
information submitted by the City’s 
consulting engineer, EPA has concluded 
that, under the given circumstances (i.e. 
emergency standby situation, the need 
to minimize disruption in water 
transmission service), requiring the 
installation of an alternative domestic 

manufactured pipe fitting would be 
inconsistent with the public interest, 
and that a waiver of the Buy American 
provisions is justified. The Regional 
Administrator is making this 
determination based on the review and 
recommendations of the Municipal 
Assistance Unit. The Assistant 
Administrator of the Office of 
Administration and Resources 
Management has concurred on this 
decision to make an exception to the 
requirements of Section 1605(a) of 
ARRA. This action allows the purchase 
and installation of the foreign 
manufactured 30-inch pipe fitting 
media, as specified in its June 18, 2010 
request. 
DATES: Effective Date: September 15, 
2010. 
FOR FURTHER INFORMATION CONTACT: 
Katie Connors, Environmental Engineer, 
(617) 918–1658, or, David Chin, 
Environmental Engineer, (617) 918– 
1764, Municipal Assistance Unit (CMU), 
Office of Ecosystem Protection (OEP), 
U.S. EPA, 5 Post Office Square, Suite 
100, Boston, MA 02109–3912. 
SUPPLEMENTARY INFORMATION: In 
accordance with ARRA Section 1605(c), 
the EPA hereby provides notice that it 
is granting a project waiver of the 
requirements of Section 1605(a) of 
Public Law 111–5, Buy American 
requirements, to the City of Lowell, 
Massachusetts for the purchase of a non- 
domestic 30-inch diameter pipe fitting 
for a finished water pipe at the Lowell 
Water Treatment Facility. EPA has 
evaluated the City’s basis for procuring 
a 30-inch diameter pipe fitting from 
China at a cost of $4,000. Based on the 
information provided by the City’s 
design engineer, EPA has determined 
that it is inconsistent with the public 
interest for the City to have pursued the 
purchase of a domestically 
manufactured 30-inch diameter pipe 
fitting under the specific circumstances 
encountered by the City. 

Section 1605 of the ARRA requires 
that none of the appropriated funds may 
be used for the construction, alteration, 
maintenance, or repair of a public 
building or a public works project 
unless all of the iron, steel, and 
manufactured goods used in the project 
is produced in the United States, or 
unless a waiver is provided to the 
recipient by the head of the appropriate 
agency, here the EPA. A waiver may be 
provided under Section 1605(b) if EPA 
determines that (1) applying these 
requirements would be inconsistent 
with the public interest; (2) iron, steel, 
and the relevant manufactured goods 
are not produced in the United States in 
sufficient and reasonably available 
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